COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 16/ 2021

ESTI MATE SUMMARY 14: 55: 32
CONTI D: C23185 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 23185-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 179.0 DAYS TIME ALLOW 7/23/2021 FI XED COMPLETI ON DAT
I TS FI BER TO STATE BUI LDI NGS | PERCENT TIME:  54.91 ORI G TIME ALLOW 7/23/2021 FI XED COVPLETI ON DAl
PROQJECT NO I TS SW2-304
I TS FI BER TO STATE BUI LDI NGS |
NAVE OF ROAD:
PRQJECT COUNTI ES: ADANS VEELD
CLEAR CREEK OTHERS
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 02/ 26/ 2021 DATE TI ME STARTED 09/01/2020
5400 M. Meeker Rd. DATE LET 05/ 14/ 2020 DATE WORK BEGAN 09/ 01/ 2020
Suite A DATE AWARDED 05/ 29/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 11/2020 DATE ACCEPTED
BOULDER CO 80501  (303)530-4212 DATE NOTI CE TO PROCEED 09/ 01/ 2020
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $  2,382,215.50 PARTI Cl PATI NG $ 1,167,878.78 $ 246, 406. 97
AWARD PRQIECT AM: $ 2,136,538.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 49. 02% TOTAL EARNI NGS 1,167, 878.78 246, 406. 97
FUNDS AVAI LABLE: $ 1,214,336.72 STOCKPI LED MATER ALS 171, 302. 39 -25,190. 55

GROSS EARNI NGS 1,339,181.17 221, 216. 42
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 30, 220. 22 -5, 465. 75

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 1, 308, 960. 95 215, 750. 67

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 1, 308, 960. 95 215, 750. 67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 215,750.67

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

PREV QTY/

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00200

203- 01597

208- 00002

208- 00035

208- 00046

208- 00103

208- 00105

208- 00106

208- 00107

212- 00006

212-00032

ROADWAY

C23185
23185-BI D
I TS SW2- 304
| TEM
DESCRI PTI ON
Renoval of Sidewal k
*Pot hol i ng

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

*Seedi ng (Native)

*Soi | Condi tioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
12. 000
5%
183. 00000
255. 000
HOUR
212. 00000
14, 600. 000
LF
7. 47000
200. 000
LF
10. 24000
34. 000
EACH
91. 00000
100. 000
HOUR
19. 00000
100. 000
HOUR
50. 00000
150. 000
HOUR
79. 00000
100. 000
HOUR
19. 00000
2.200
ACRE
844. 00000
2.200
ACRE

5, 905. 00000

Qry TH S PERI CD
Qry TO DATE

11.
. 000
12.

2, 140.
. 000
2,420.

21

39.

000

000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 500
23.

500

. 000
. 000
. 000

000

. 000
39.

000

. 500
. 500
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 03/ 16/ 2021

183.

14,416

2,091,

91.

47.

28.

00

00

60

.00

00

50

.00

.00

50

.00

.00

14:55: 32

AMOUNT

2,196

54, 060

18,077

455.

446.

3, 081.

152.

00

00

40

.00

00

50

.00

00

00

.00

.00



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 23185-BID ESTI MATE RUN 03/ 16/ 2021
PRQIECT I TS SW2- 304 ESTI MATE NO 0007 14:55: 32
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADWAY
0060 213-00003 *Mul ching (Weed Free) 0. 100 0. 000
ACRE 0. 000 0. 00
1, 446. 00000 0. 000 0. 00
0065 213-00061 *Mul ch Tackifier 20. 000 0. 000
LB 0. 000 0. 00
8. 00000 0. 000 0. 00
0070 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 10, 600. 000 0. 000
Cl ass
5% 0. 000 0. 00
3. 19000 0. 000 0. 00
0075 217-00020  *Herbicide Treatnent 20. 000 0. 000
HOUR 0. 000 0. 00
181. 00000 0. 000 0. 00
0080 250-00100  *Environnental Health and Safety 1. 000 1. 000
LS 0. 000 0.00
5, 485. 00000 1. 000 5, 485. 00
0085 403-00721 Hot M x Asphalt (Patching) (Asphalt) 500. 000 7.330
SY 0. 000 0. 00
149. 00000 7.330 1,092. 17
0090 607-11525 *Fence (Plastic) 1,474.000 1, 350. 000
LF 124. 000 248. 00
2. 00000 1, 474.000 2,948. 00
0095 608-00000 Concrete Sidewal k 10. 000 4. 000
SY 1. 000 246. 00
246. 00000 5. 000 1, 230. 00
0100 612-00260 Location Marker (Fiber Optic)(Done) 107. 000 51. 000
EACH 7.000 1, 162. 00
166. 00000 58. 000 9, 628. 00
0105 613-00200 *2 Inch Electrical Conduit (GRO) 1, 430. 000 391. 000
LF 55. 000 1, 540. 00
28. 00000 446. 000 12, 488. 00
0110 613-00206 *2 Inch Electrical Conduit (Bored) 43, 820. 000 30, 528. 000
LF 3, 182. 000 36, 497. 54
11. 47000 33, 710. 000 386, 653. 70



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23185-BI D ESTI MATE RUN
PRQIECT: I TS SW2- 304 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 MATERI AL ALLOWANCE 13, 292. 000
LF -3,182.000 -1,877.38
0. 59000 10, 110. 000 5, 964. 90
0115 613-01200 2 Inch Electrical Conduit (Plastic) 10, 780. 000 3,074. 000
LF 50. 000 650. 00
13. 00000 3,124. 000 40, 612. 00
0115 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
0. 59000 0. 000 0.00
0120 613-07010  Pull Box (Surface Munted) 48. 000 35. 000
EACH 13. 000 7,956. 00
612. 00000 48. 000 29, 376. 00
0120 MATERI AL ALLOWANCE 1. 000
EACH -1.000 -154. 88
154. 88000 0. 000 0.00
0125 613-07023 Pul | Box (24"x36"x24") 104. 000 56. 000
EACH 7.000 12,978. 00
1, 854. 00000 63. 000 116, 802. 00
0125 MATERI AL ALLOWANCE Pul | Box (24x36x48) 48. 000
EACH -7.000 -5,741.73
820. 24770 41. 000 33, 630. 16
0130 613-07040  Pull Box (30"x48"x24") 6. 000 1. 000
EACH 1. 000 2,568. 00
2,568. 00000 2.000 5, 136. 00
0130 MATERI AL ALLOWANCE Pul | Box (30x48x24) 5. 000
EACH -1.000 -1,328.00
1, 328. 00000 4.000 5,312. 00
0135 614-70024  1310nm SFP Optic Mdul e 130. 000 0. 000
EACH 0. 000 0. 00
587. 00000 0. 000 0.00
0135 MATERI AL ALLOWANCE 1310nm SFP Optic Modul e 130. 000
EACH 0. 000 0. 00

412. 85892 130. 000 53, 671. 66



CONTI D

ROADWAY

CAT NO0200

0140 614-87024

0140

0145

614- 87350

0150

614- 87448

0150

0150

0150

0155

614-87693

0155

0155

0155

C23185
23185-BID
I TS SW2- 304
| TEM
DESCRI PTI ON

*Fi ber Optic Term nation Panel

(24 Fiber)

MATERI AL ALLOMNCE Fi ber Optic Term nation Panel

*Test Fiber Optic Cable

*Fiber Optic Cable (Single Mde) (48 Strands)

MATERI AL ALLOWANCE

MATERI AL ALLOWANCE Fi ber Optic Cable SM 48 Strand

MATERI AL ALLOWANCE Fi ber Optic Cable SM 48 Strand

(nmul e tape/tracer

*Et hernet Switch Type II1

MATERI AL ALLOWANCE Et hernet Switch Type |11

(3916)

MATERI AL ALLOWANCE Servi ce Agreenent

MATERI AL ALLOWANCE Base Sof tware

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
37.000
EACH
898. 00000
EACH
249. 85621
1. 000
LS
77, 235. 00000
68, 400. 000
LF
3. 00000
LF
0. 26032
LF
0. 35383
LF
0. 22759
42.000
EACH
1, 622. 00000
EACH
1, 003. 51000
EACH
259. 84833
EACH

32. 24810

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

37.000
0. 000
37.000

0. 000
0. 100
0.100

16, 076. 000
19, 114. 000
35, 190. 000

52, 322. 065
-19,113.284
33, 208. 781

19, 833. 451
-19, 113. 473
719.978

19, 833. 604
-19, 113. 625
719. 979

0. 000
0. 000
0. 000

42.000
0. 000
42.000

42.000
0. 000
42.000

42.000
0. 000
42.000
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ESTI MATE RUN 03/ 16/ 2021

7,723

57, 342

-4,975.

-6, 762.

-4, 350.

.00

.00

50

00

57

92

07

.00

.00

.00

.00

14:55: 32

AMOUNT

9, 244

7,723

105, 570

8, 644

254,

163.

42, 147

10,913

1, 354

.00

68

50

00

91

75

86

.00

42

63

42



CONTI D

CAT NO0200

0160

0165

0170

0175

0180

0185

0190

0195

0200

0205

0210

614-87700

625- 00000

626- 00000

626- 01114

630- 00000

630- 00007

630- 00012

630- 80336

630- 80341

630- 80342

630- 80343

C23185

23185-BID
I TS SW2- 304

| TEM
DESCRI PTI ON

ROADWAY

Et her net

Router Ciena 5171 (install

only)

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

14. 000

62. 00000

1. 000

25, 376. 00000

1.000
LS
160, 538. 00000

20. 000
DAY
121. 01000
781. 500
HOUR
37. 00000
10. 000
DAY
241.00000
150. 000
DAY
1, 055. 00000
2.000
EACH
241. 00000
10. 000
EACH
67. 00000
43. 000
EACH
248. 00000
12. 000
EACH

248. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0.500
0. 100
0. 600

0. 600
0. 400
1. 000

17. 000
3. 000
20. 000

679. 500
102. 000
781. 500

1. 000
0. 000
1.000

91. 000
19. 000
110. 000

0. 000
0. 000
0. 000

4.000
1. 000
5. 000

18. 000
3.500
21. 500

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 16/ 2021

2,537

64, 215

363.

3,774

20, 045

67.

868.

.00

60

20

00

.00

00

.00

.00

14:55: 32

AMOUNT

15, 225

160, 538

2,420

28,915

241.

116, 050

335.

5,332

.00

60

00

20

50

00

00

.00

00

00

.00



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23185-BI D
PRQIECT I TS SW2- 304 ESTI MATE NO 0007
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0215 630-80350 *Vertical Panel 50. 000
EACH
31. 00000
0220 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 2.000
Type
ype) EACH
3, 013. 00000
0225 630-80359 *Portabl e Message Sign Panel 26. 000
DAY
121. 00000
0230 630- 80360 *Drum Channel i zi ng Device 50. 000
EACH
67. 00000
0235 630-80380 *Traffic Cone 200. 000
EACH
17. 00000
0240 630-85041 Mbbi | e Attenuator 150. 000
DAY
121. 00000
0245 700- 70010 F/ A M nor Contract Revisions 125, 000. 000
FA
1. 00000
0250 700-70016 F/ A Fuel Cost Adj ustnment 1, 000. 000
FA
1. 00000
0255 700- 70023 F/ A On-The-Job Trai nee 3, 200. 000
FA
1. 00000
0260 700-70111 Project First Program 1, 000. 000
FA
1. 00000
0265 700-70230 F/ A Conmuni cation Lines 60, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
2.500
6. 500

0.500
0. 000
0. 500

0. 000
2.000
2.000

0. 000
0. 000
0. 000

63. 500
0. 000
63. 500

71.000
8. 000
79. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5,763.710
4,775. 000
10, 538. 710
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77

242.

968.

4,775

.00

.00

.00

00

.00

.00

.00

.00

00

14:55: 32

AMOUNT

201.

1,506

242.

1,079

9, 559

10, 538

50

50

00

.00

50

00

.00

.00

.00

.00

71



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23185-BI D ESTI MATE RUN 03/ 16/ 2021
PRQJECT: I TS SW2- 304 ESTI MATE NO. 0007 14: 55: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70589 F/ A Environmental Health & Safety Managenent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 613-00100 1 1n Elec Cond 431. 000 308. 000
LF 123. 000 2,706.00
22.00000 431. 000 9, 482. 00
0290 202-00240 Rem Asphalt Mat (Pl ani ng) 0. 000 0. 000
SY 0. 000 0. 00
20. 24000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,376, 215.50 $ 221,216.42$ 1, 336, 181. 17
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0280 620-00020 Sanitary Facility 2.000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMT $ 6,000. 00 $ 0.00$ 3, 000. 00

PRQJECT TOTAL CURRENT AMI $ 2,382,215.50$% 221,216.42% 1,339, 181. 17



